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In response to your memorandum, subject as above dated March 7,
1975, we have reviewed the DBER plan, same subject dated Febru-
ary 28, 1975. Following are our recommendations and concerns
regarding this plan and the total project.

1., We recommend that this project be managed in its entirety
by the Dow coordinator, with RFAO and AL in observer and
supportive roles., The Dow coordinator will have a great
many other considerations for his attention, such as supplies,

personnel, equipment, health protection, and waste handling
besides the DBER research.

2, It will be important to schedule the excavation project during
a period of low velocity winds. The Dow coordinator should
establish the optimum time window by reference to the site
climatology study by Loren Crow. We further reccmmend that
Crow be retained as a consultant to the project to provide -
daily forecasting for the site. Although we agree that much
of the information proposad to be learned from the DBER-planned
studies could be valuable, some studies may have to be dropped
in order to complete the work this summer (1975).

3. Having established the optimum time period, the Dow coordinator
should, through contact with the proposed DBER contractors and
others, establish the schedule to accomplish the work. All
parties, including AL, should be advised of this schedule.

4. AL should assure that necessary arrangements have been made
for receipt of the excavated soil. This is a concern because
of the relatively low activity (<10 nCi/g) of the material

. and the various commitments regarding storage vs disposal
t— that have been made at ID. .
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5. Finally, we are concerned with the DBER plans for publication
of reports (Items 26 and 27). As we have stated previously,
we recommend that the Dow coordinator and RFAQC review and
comment on all reports generated by ERDA-supported research
at Rocky Flats. Preferably, Dow should collect the reports
into a single reference document for the project.

The AL contact for this project will be G. J. Werkema.

Iginal signed ty
fack 8. Roeder

Jack R. Roeder, Director
WOH :GJW Operational Safety Division

cc: W. M. Lamb, Area Manager, RFAO



